

ACTIVITIES OCTOBER 2021/early November

- | | |
|--|---|
| <ul style="list-style-type: none"> <input type="checkbox"/> WP1 <li style="padding-left: 20px;"><input type="checkbox"/> ACT2 <li style="padding-left: 40px;">- Definition of the steering Committee <li style="padding-left: 40px;">- Guidelines for the management, presented during the next financial meeting (1st draft- for discussion) | <p>PP involved
ALL
After signing the contract, during kick off meeting.</p> <p>The committee will work on it, soon after</p> |
| <ul style="list-style-type: none"> <input type="checkbox"/> WP2 <li style="padding-left: 20px;">- Meeting about communication strategy for Interreg program <li style="padding-left: 20px;">- Define the Committee for communication <li style="padding-left: 20px;">- Guidelines for the communication | <p>ALL
After signing the contract, approval of the committee.</p> <p>The committee will work on it, based on a template already provided, see below</p> |
| <ul style="list-style-type: none"> <li style="padding-left: 20px;"><input type="checkbox"/> COM2 <li style="padding-left: 40px;">- Fabio will provide a template for the communication plan <li style="padding-left: 20px;"><input type="checkbox"/> COM3 <li style="padding-left: 40px;">- Logo Design <li style="padding-left: 40px;">- Selection (Committee for communication) | <p>LP</p> <p>LP done
ALL</p> |
| <ul style="list-style-type: none"> <input type="checkbox"/> WP3.1 <li style="padding-left: 20px;"><input type="checkbox"/> ACT9 <li style="padding-left: 40px;">- Identification of institutions/hospitals that may have a biobank, sample collections and or repositories, within the program area <li style="padding-left: 40px;">- template for the questionnaire to share among institutions/hospitals | <p>LP, PP2, PP3, PP4, PP5, LP Ok</p> <p>LP, PP4 received from PP4, discussion and translation in the next days</p> |
| <ul style="list-style-type: none"> <input type="checkbox"/> WP3.2 <li style="padding-left: 20px;"><input type="checkbox"/> ACT13 | <p>ALL</p> |

- Define Biobank characteristics, aims.
Target diseases/healthy, type of samples

meeting November 9, 2021

□ **ACT15**

LP, PP3, PP2 ?, PP5

- Ethical committee (start writing all the required docs)

LP already started

ALL

- Collect ideas about possible use of biobank
- Associated projects

meeting November 9, 2021